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Re: Five-Year Review of Reclamation Surety Estimate. Utah Marblehead LLC, Utah Marblehead
Quarry, M/045/003, Tooele County, Utah

Dear Mr. Kuhnhein:

Thank you for responding to our request for information regarding the five-year review status of
vour Utah Marblehead Quarry, located in Tooele County, Utah. At your direction the Division reviewed
the 1998 Mine Reclamation Plan (MRP). which was originally submitted March 23, 1998 and approved
by the Division on July 9, 1998.

The 1998 MRP was approved subsequent to the Division’s July 9, 1998 approval of Utah
Marblehead Quarry’s escalated surety amount. As stated in that approval, any changes to the mining and
reclamation plan may require a modification/adjustment of the reclamation surety cost estimate. A
decision was made at the time, that because a new surety had just recently been approved, a detailed
review of the MRP would be incorporated into the next 5-year surety (2002) escalation review.

The review of the 1998 MRP indicates that significant changes to the original plan have been
made, which will result in a significant adjustment to the amount of surety required to reclaim this site.
The original surety was based upon the following: (shown in regular type — the 1998 MRP changes are
shown in bold type).

I. No product stockpiles would exist on the site due to the close proximity of the plant. Af the
present time a stockpile of limestone material does exist at the quarry.
Cross-sections of the quarry, from maps generated for the MRP, indicate a mass-
balance of 182,720 cubic yards of material to be moved during final reclamation.

2. Reclamation of the haulroad was not a part of the original surety estimate; a decision was to
be made at closure, by the BLM, on the need to allow the road to remain.
The BLM has indicated that because the haulroad does not serve any purpose other
than mining related usage, this feature should be reclaimed.
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3. No culverts would be placed under the haulroad.
Reclamation of the haulroad was added, which includes the removal of six culverts.

4. The permitted disturbance for the site totaled 49 acres.
The total disturbance at the site now totals 62.03 acres.

5: Gravel and roadbase material would be stripped from the haulroad and placed in
the low areas and borrow ditches of the road prior to final ripping and seeding.

The Division has recalculated a reclamation cost estimate based on the changes outlined in the
1998 Mine Reclamation Plan. Because of the amount of material which will need to be moved to level
the quarry floor and the reclamation of the haulroad, the surety estimate for the site has increased
significantly. A draft copy of this surety estimate is enclosed for your review and comment. Please
review this draft surety estimate and return your comments to the Division within 30 days, or by
July 3, 2003.

If you have any questions concerning this letter or the revised reclamation estimate, please
contact Doug Jensen at (801) 538-5382.

Sincerely,

i : < :- ’C{
D. Wayne Hedberg d/

Permit Supervisor
Minerals Regulatory Program

b
Attachment’ surety estimate update
cc’ Doug Jensen. DOGM
Cheryl Martinez, BLM. (UTU-62826)
0:\M045-Tooele\M0450003-UtahMarblehead\final\3-yrescal06032003.doc



RECLAMATION SURETY ESTIMATE

Utah Marblehead Lime Company last reviston 05/20/03
Marblehead Lime Quarry filename M045-003 xis page "estimate D8"
DOGM file Number M/045/003 Tooele County

Prepared by Utah State Division of Oil, Gas & Mining

This bond has been calculated utilizing the Mine Reclamation Plan submitted to the
Division March 25, 1998 - This plan provided additional reclamation details for the site

-A vanance to leave highwalls at the quarry was granted by the Division for this site

-The permit includes 49.29 acres of quarry & 12.74 acres of haulroad, total disturbance of 62 03 acres
-The reclamation surety presently in place was caiculated on a total disturbance of 49 acres
-Reclamation of the haulroad has been requested by the BLM

- The floor of the quarry ts to be reclaimed.

Note: actual unit costs may vary according to site conditions last unit cost update 7-Sep-02
-Amount of disturbed area which will receive reclamation treatments = 57 acres acres
-Estimated total disturbed area for this mine = 62 03 acres

Activity Quantity Units $/unit s Note
Spreading material over quarry floor (dozer) 121000 CY 0.5 60500](8)
Quarry floor reclamation (FE loader & truck) 60900 CY 26 158340|(9)
Ripping quarry floor matenal prior to seeding 44 acre 246 10824 |(9)
Surface drainage restoration or construction 810 LF 016 130{(10)

Haulroad Reclamation

Removal of gravel & roadbase from haulfoad

Dozer 23 acre 248 566 {(9)
FE loader & truck 500 CY 26 1300((14)
Removal of 6 culverts 6 ea 250 1500((00)
Ripping of road area pror to seeding 2 3 acres 246 566 |(9)
Fertilizing (100 Ib/acre diammonium phosphate) 57 acre 90 5130{(00)
Drill seeding 57 acre 205 11685 {(00)
Hydroseeding 0 acre 800 0{(00)
General site cleanup & trash removat 15 acre 50 750[(00)
Equipment mobilization 3 equip 1000 3000((00)
Reclamation supervision - 10% of reclamation estimate 27970((15)
Subtotal 282260
10% Contingency 28226
Subtotal 310486
Escalate for & years at 2 82% per year 46318
Total 356805
Rounded surety amount in year 2008 $ 356800
Average cost per disturber acre = 5752
(9) Means 2000 & Blue Book 3Q/00 Cat D8N, U, mtl 2550 Ib/CY, 100 ft push
(9) Means 2000 & Blue Book 3Q/00 Cat D8N, U, muiti shank rippers, speed 1 0 mph
(10) Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
Means 2000 & Blue Book 3Q/00 Cat D8N, U, mti 2550 Ib/CY, 50 ft push used avg vol 0 5CY/LF-berm
(14) Means 2000 & Blue Book 3Q/00 Cat 627F P-P, mti 2550 Ib/CY, 2,000 ft haul one-way, grade +/- 4%,

Means 2000 02320-200-2030 earthwork, hauling excavated or borrow matenial, off highway hauler
22 CY, 1 mile round trnip, no loading included

(00) DOGM general estimate - fertilizing

(00) DOGM general estimate - drill seeding

DOGM general estimate - site cleanup & trash removal

DOGM general estimate - equipment mobilization

(15) Means 2000, 01300-700-0180, project manager, minimum $1,930/wk



